WWTU Project Payments

CONTRACT AMOUNT

PAYMENTS

% CONTRACT PAID

! As of November 10, 2015

| Original Change Orders Current Paid To Date Payment Request Total
SRF PROJECTS:
e
Northside Regional Lift Station and Force Mains N e
City of West Lafayette (Reimbursements-Greeley,Krohn) - $ 422,158.00 $  422,158.00
Bingham Greenebaum Doll $  37,364.00 $  37,364.00
O.W. Krohn & Associates B $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies ) $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $§ 34430000 $ 17,000.00 $ 361,300.00 |[$  25176.00 | $ - 18 25176.00 118.43%
Construction Engineering: (Greeley & Hansen) § 50830000 $ 198,500.00 | $  706,800.00 [ $  621,225.00 | $ - 1§ 621225.00 87.89%
Construction: (RL Tumner Corp) $ 2,793,000.00 ) $ 2,793,000.00 % 2,143,453.00 % - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | § - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $ (168,200.00)
- 2012 SRF LOAN ] $ 4,200,000.00 | § 3,822,276.00 | § - |$ 3,822,276.00 91.01%
Design: (Greeley & Hansen) B $ 34430000 | $ 17,00000]$ 361,300.00 % 402,699.43 $  402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 402,699.43 | $ - $ 402,699.43 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) 7 $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham GreenebaUmrDoII $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $  13,087.00 $ 13,087.00
Bose McKinney & Evans B $ 20,000.00 $ 20,000.00
| |Withered Bums, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00 | $ 60,300.00 $ 12,652.00 § 72,952.00 49.29%
| |Constructon Engineering: (Greeley & Hansen) $  308,000.00 | ['$ 30800000 $ 89,461.00 | $ - |3 89,461.00 20.05%
| Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115,000.00|$ 1,586,810.00 $ 183,835.00 $ 1,770,645.00 83.72%
| Construction Retainage: (Bank of New York Mellon) $ 176,312.00 $ 20,426.00 $ 196,738.00
Vectren Utility Holdings $ 36,414.00 | $ - $ 36,414.00
Winek Corporation _ $ 14,800.00 | $ - $ 14,800.00
2014 SRF LOAN $ 2,610,000.00 | $ 2,194,850.00 | $ 216,913.00 | $ 2,411,763.00 92.40%
Preliminary Engineering: (Greeley & Hansen) $  177,500.00 $ 177,500.00 | $ 177,49337 | § - 1§ 17749337 100.00%
Phase 3 Power: (Duke Energy) B $ 12,835.04 $ 12,835.04 | § 12,835.04 | $ - 15 12,835.04 100.00%
Bose McKinney & Evans o i $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $  190,335.04 $ - |$ 190,335.04 | $  200,328.41 | $ - 1$  200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of November 10, 2015

CONTRACT AMOUNT

PAYMENTS

% CONTRACT PAID

i Original [ Change Orders | Current Paid To Date | Payment Request | Total
CAPITAL IMPROVEMENT PLAN PROJECTS: ]
Wet Weather Facility Improvements (LTCP) T i ,
'Engineering Study: (Wessler & Associates) $ 14,200.00 ; $ 1420000 ($ 14,200.00 ~$  14,200.00 100.00%
‘Design: (Wessler & Associates) $ 52,200.00 = $ 52,200.00 | $ 52,200.00 | $ - 3% 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 - '$ 4,00000 | $ 456700 % - % 4567.00 114.18%
~ Construction: (Layne Heavy Civil, Inc.) § 44351000 | $ 12,09935 | § 455609.35|§  435461.40 | $ - 78 43546140 95.58% |
| Construction Retainage: (Lafayette Bank & Trust) N $ 20,147.95 .9 20,147.95
; IMPROVEMENT FUND $ 513,910.00 | $ 12,099.35 | § '526,009.35 | $ 526,576.35 - % 526,576.35
Digester Alternative Feedstocks '
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § ) - 8 10,453.22 42.49%
IMPROVEMENT FUND B 24,600.00 | $ K 24,600.00 | $ 10,453.22 | $ IR 10,453.22
Cumberland Ave Sanitary Sewer Extension - - .
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 o $  24,03565 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | § 124,227.00 ' § 311,727.00 | $ 309,351.50 | $ - 8 309,351.50 99.24%
Construction: (DJ McQuestion & Sons) $  34,110.00 $ 34,110.00 | $ 31,610.00 | $ - '3 31,610.00 92.67%
IMPROVEMENT FUND $  246,610.00 | $ 124,227.00 | $ 370,837.00 [$  364,997.15[$ - '$  364,997.15
: Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00 | $ 111,560.98 $ 3,036.13 $ 114,597.11 98.79%
Construction: (Atlas Excavating) $ 1,958,300.00 | $ 1,958,300.00| % 1,752,520.31 i $ 1,752,520.31 89.49%
Construction Retainage: (Huntington Bank) $ 101,450.69 ‘% 101,450.69
2014 CONSTRUCTION FUND i $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,965,531.98 | § 3,036.13 | $ 1,968,568.11 94.90%
Chemical Feed Facilities for Phosphorus Removal o ]
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) B $ 4,000.00 $ 4,000.00 | $ 423158 | § - $ 4,231.58 105.79%
| |Bid: (Wessler Engineering) $ 24,000.00 3 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
| Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | § 157,958.92 § 750.64 $ 168,709.56 63.48%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47400001 $ 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 58,900.00 | $ - $ 58,900.00 95.00%
~ IMPROVEMENT FUND $  463,400.00 ' $ - 1$  463,400.00 |$§  322,200.50 | § 75064 $  322,951.14
Construction: (Layne Heavy Civil, Inc.) " |$ 753,000.00 '$  32,25548 § 78534548 |§ 74566343 | $ - 1$ 74566343 94.95%
Construction Retainage: (Lafayette Bank & Trust) B $ 39,682.05 ' $ 39,682.05
) 2014 CONSTRUCTION FUND $  753,000.00 | $ 32,25548 | § 78534548 |$ 78534548 [ § - '§ 78534548
CSO Relief Interceptor Sewer - i 1
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 ‘% 52,400.00 | $ 52,400.00 | § - '8 52,400.00 100.00%
| |Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,000.00 K 36,000.00 j '3 - 0.00%
_ Design & GSC Coordination: (Wessler Engineering) $ 1,050,000.00 $ 1,050,000.00 %  181,200.00 $ 151,800.00 $ 333,000.00 31.71%
__Permit: (Wessler Engineering) $ 55,000.00 $ 55,000.00 | $ 1,905.00 % 17793 $ 2,082.93 3.79%
i IMPROVEMENT FUND 1% 1,193,400.00 | § 7% 1,193,400.00 | $  235505.00 | $  151,977.93 | §  387,482.93
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